Above image: Map of the streets included in the East Silver Spring Neighborhood
Greenway.

Fenton Street / Maryland 410 Intersection Project Update.



M-C-D-O-T originally anticipated that the Fenton Street / Maryland 410
Intersection Project could be constructed on a faster timeline than the rest of
Fenton Street and made it a separate project for that reason. However,
permitting delays have pushed the timeline back, and it now makes sense to
construct this at the same time as the Fenton Street Cycletrack. From now on, the
intersection project will be considered part of the larger Fenton Street Cycletrack
project.

Fenton Street Cycletrack Project Update.

The Fenton Street Cycletrack Project is now past 65% design and we are working
on the 90% design. We are working with the relevant permitting agencies on
permits. We expect final design will be complete in Spring 2023 and permits will
be in hand by then.

Once design and permitting is complete, we will begin the procurement process
to get a contractor on board. At this point, we now expect the earliest
construction can begin is Fall 2023, and we are working aggressively

to meet that timeframe. We expect the entire project (including the MD 410
intersection) from King Street to Cameron Street will be constructed together.

However, the uncertainty about when we will receive our permits is the main
reason we cannot be more precise about a start date. We hope to know more
early next year.

We expect to have a community meeting in Spring 2023 to go over the 90%
design.

A project update video and new graphics are now available on the project
webpage.
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Above |mage Excerpt from the 65% Fenton Street Cycletrack Plans showing the
intersection of Fenton Street and Silver Spring Avenue.
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(Contact Information Section.)

The project websites are located at: https://tinyurl.com/FentonVillage and
https://tinyurl.com/Grove-Street.

The Project Manager is Matt Johnson. His phone number is 240-777-7237. His
email is Matt.Johnson@MontgomeryCountyMD.gov.

To sign up for the project update mailing list, please send an email to
Matt.Johnson@MontgomeryCountyMD.gov and indicate you're interested in the
Fenton Village projects mailing list.

The Division of Transportation Engineering (D-T-E) can be reached by phone at
240-777-7270. You can follow them on Twitter at @MCDOTnow. The D-T-E

website is https://www.montgomerycountymd.gov/dot-dte/index.html.

For alternative formats of this newsletter, please contact us at 240-777-7623
(Voice). T-T-Y users call Maryland Relay.

(end contact information section).
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